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CITY OF LODI 
INFORMAL INFORMATIONAL MEETING 

"SHIRTSLEEVE" SESSION 
CARNEGIE FORUM, 305 WEST PINE STREET 

TUESDAY, APRIL 1, 2008 
 
 
An Informal Informational Meeting ("Shirtsleeve" Session) of the Lodi City Council was held Tuesday, 
April 1, 2008, commencing at 7:00 a.m. 
 
A. ROLL CALL 

Present: Council Members – Hansen, Hitchcock, Johnson, and Mayor Mounce 

 Absent:  Council Members – Katzakian 

Also Present: City Manager King, City Attorney Schwabauer, and City Clerk Johl 
 
B. TOPIC(S) 
 

B-1 “Update of 2005 Americans with Disabilities Act Transition Plan” 
 
City Manager King briefly introduced the subject matter of the Americans with Disabilities 
Act (ADA) Transition Plan. 

 
City Engineer Wally Sandelin provided a PowerPoint presentation regarding the ADA 
Transition Plan. Specific topics of discussion included completed projects, Elm Street van 
accessible stalls, Carnegie Forum, Library west entrance, City parking lots, Lodi Station, 
City parks, future park projects, Grape Bowl Phase 1, Lodi Stadium 12 Cinema, ADA Plan 
project description, accessible parking requirements, downtown parking district, accessible 
parking available, and the overall proposed project. 

 
In response to Council Member Johnson, Mr. Sandelin stated currently the Carnegie Forum 
improvement is not acceptable because the slope exceeds 2% and does not therefore meet 
the ADA requirements. 
 
In response to Council Member Johnson, Mr. Sandelin and Building Official Dennis Canright 
stated the ADA requires that the main entrance ramp to the front of the Library also be 
handicap accessible in addition to the ramp along the west leading to the Community 
Room. 
 
In response to Mayor Pro Tempore Hansen, Mr. Sandelin stated there is no separate 
requirement for 12 additional handicap spaces for the Lodi theater alone because the 
parking requirements are incorporated in the downtown parking district.  
 
In response to Council Member Johnson, Mr. Sandelin stated the darker lines in the 
drawing for the theater improvements represent the pedestrian modifications needed along 
the walkway to install the ramp. 
 
In response to Myrna Wetzel, Mr. Sandelin stated the pavement delineators on the 
sidewalk are required by law.  
 
In response to Mayor Mounce, Mr. Sandelin confirmed that the proposal would eliminate 
one parking stall and van accessible space for the equivalent of five spaces. 
 
In response to Council Member Johnson, Mr. Prima stated the design requirements were 
previously applied broadly, actual design standards have been in flux for years, and 
downtown parking structure was not available when the theater first opened, resulting in a 
desire to get the Elm Street parking completed as quickly as possible.  
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In response to Council Member Johnson, Mr. Sandelin stated grinding the sidewalk down 
approximately an inch on Elm Street would not assist with the tripping hazard on the street 
and the proposed improvements appear to be the best option.  
 
Discussion ensued between Council Member Johnson, Mayor Pro Tempore Hansen, and 
Mr. Sandelin regarding timed parking options for 30, 60, and 90 minutes to serve both the 
businesses and the theater.  
 
In response to Council Member Hitchcock, Mr. Sandelin stated there is now additional 
parking to serve the theater and businesses in light of the parking structure and staff will 
work with the businesses as to the parking timing.  
 
In response to Council Member Hitchcock, Mr. Sandelin stated the current handicap 
spaces are usually occupied and placard usage will continue to remain the same 
regardless of how the space is designated.  
 
Mayor Mounce suggested some designated parking should remain because it is 
inconvenient for handicapped persons to utilize the parking in the structure. 
  
In response to Mayor Mounce, Mr. Sandelin stated the parking space in front of Moo Moos 
was designated as van accessible but was not conforming because of the curb. 
 
In response to Mayor Pro Tempore Hansen, Mr. Sandelin stated staff could come up with a 
design that modifies two ramps and takes two stalls to convert to a van accessible space, 
which totals six stalls and three handicap accessible ramps.  
 
Mayor Pro Tempore Hansen suggested keeping four spaces as handicap, one space as 
van accessible, and modification of the ramp may work well.  
 
City Manager King stated staff will bring back the targeted locations and budget options in 
light of the Council’s general feedback, which appears to be to pursue an alternative that is 
middle of the road.  
 
In response to Mayor Pro Tempore Hansen, Mr. Prima stated the Police Partners generally 
do parking enforcement in downtown. Council Member Johnson stated he received a citizen 
complaint based on inefficient enforcement near Hotel Lodi.  
 
In response to Myrna Wetzel, Public Works Director Richard Prima stated there is no 
enforcement on Sundays. 

 
C. COMMENTS BY THE PUBLIC ON NON-AGENDA ITEMS 
 

None. 
 
D. ADJOURNMENT 
 

No action was taken by the City Council. The meeting was adjourned at 7:35 a.m. 
 
       ATTEST: 
 
 
 
       Randi Johl 
       City Clerk 



AGENDA ITEM B0 I 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: 

PREPARED BY: Public Works Director 

Update of 2005 Americans with Disabilities Act Transition Plan 

April 1,2008 (Shirtsleeve Session) 

RECOMMENDED ACTION: Information only. 

BACKGROUND INFORMATION: The Americans with Disabilities Act (ADA) is a federal law that was 
adopted in 1990. The ADA requires that agencies perform 
self-evaluations of facilities to determine necessary improvements to 
achieve program accessibility. To that end, the 2005 ADA 

Transition Plan was adopted by the City Council on November 2, 2005. A copy is attached as Exhibit A. 
A presentation will be provided at the Shirtsleeve reviewing the project completions and project planning 
that has occurred since adoption of the 2005 ADA Transition Plan (Plan). 
Specifically, staff will present a suggested plan for modifying the disabled parking layout in the 100 block 
of West Elm (north side in front of Stadium 12 Theatre). The existing parking layout is presented in 
Exhibit B. The suggested plan includes the removal of four disabled parking stalls, replacing them with 
four regular parking stalls, and the conversion of two disabled stalls into one van-accessible stall. This 
project will address the project included in the Plan to “correct the curb ramps, install a van-accessible 
stall and detail the proper signage”. A plan presenting the location and inventory of alternative disabled 
and van-accessible parking will be presented to the City Council. 

FISCAL IMPACT: Not applicable. 

FUNDING AVAILABLE: Not applicable. 

v Public Works Director 

Prepared by F. Wally Sandelin, City Engineer 

RCPifWSipmf 

Attachments 

APPROVED: /- 
BlbKWj ,  City Manager 
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Transition Plan 
 
 
Background 
 
The Americans with Disabilities Act (ADA) is a federal law and was adopted in 1990.  The 
ADA required Public Agencies including Cities to perform a self-evaluation of facilities and 
programs to determine what needed to be done to achieve program accessibility.  Based on 
this evaluation, the public agency had to develop a transition plan for those barrier removal 
projects that would require more than a year to remove.  ADA required as a minimum that 
the transition plan include the following:  
 

1)  List the physical barriers  
2)  Detail methods to remove the barriers  
3)  Provide a schedule 
4)  Name the official responsible for the plans’ implementation.   

 
This plan had to be completed by July 26, 1992.  Any structural modifications had to be 
completed by July 26, 1995. 
 
To comply with ADA and meet these deadlines, the City of Lodi, in 1992, established an 
ADA committee comprised of representatives from Public Works, Police, Fire, City 
Manager’s office, Human Resources, Parks & Recreation, and Building Inspection with the 
Director of the Community Development Department as the chairperson.  The City 
completed a very through self-evaluation of structural barriers, however, a Transitional Plan 
was not approved by the City Council.  Notwithstanding, many of the barriers noted in the 
evaluation have been corrected and are listed in Appendix 1 of this plan. 
 
In August of 2004, it was brought to the attention of City staff by a member of the disabled 
community that some City facilities were not in compliance.  Immediately after this 
disclosure, the City reinstated the ADA committee with the same Department representation 
as in 1992.  The committee has since added a member of the disabled community and City 
Attorney’s Office.  The first task was to complete another self-evaluation to determine what 
barriers remained.  This was completed by each of the various departments in January of 
2005.  The departments used a checklist using the ADA Accessibility Guidelines (ADAAG) 
and the California Building Code (CBC).   
 
The focus of the committee gave priority to correcting or improving the accessibility to 
facilities open to large numbers of the general public.  Although ADA has no requirements 
for periodic assessment and gives Cities some latitude for program accessibility, the 
recommendation of the Committee was to be compliant with current disabled access 
regulations.  Furthermore, the committee recommends a schedule and method of 
compliance by maintaining an updated transition plan that will satisfy current ADA 
guidelines and California Building Code requirements.   
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The committee has prepared this plan to reflect the City’s desire to continue to provide a 
realistic approach to bringing its facilities into compliance.  The plan lists the most significant 
and visible barriers to the disabled community, details the method of compliance with 
ADAAG and CBC, provides a schedule for completion, and the name(s) of the official(s) 
responsible for the plans implementation. 
 
 
 
The name of the official(s) responsible for the plan’s implementation: 
 

Randy Hatch, Community Development Director 
 

Jerry Herzick, Building Official    
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Transition Plan 
 

Barrier Identification and Removal Schedule 
 
The following is a list of significant physical barriers for the disabled community that were 
identified during the survey of all City Facilities completed in February, 2005 or that were 
brought to the staff’s attention by the disabled community.  
 
The following are scheduled to be completed in 2005: 
 
 
1. Elm Street parking lot accessible parking stalls 
 

Work has begun; estimated completion date is December, 2005.     
 
2. Carnegie Forum accessible parking stalls 
 

Work has begun; estimated completion date is December, 2005. 
 
3. City Website 
 
 Redesigning of website is in process allowing utilization of adaptable reading 

devices; estimated completion date is December, 2005. 
 
The following will require one year or more to complete:   
   
1. Accessible parking stalls located in the right of way in front of Lodi Stadium 12 

Cinemas (north side of Elm St.). 
 

Plans will be prepared by Public Works to correct the curb ramps, install a van 
accessible stall and detail the proper signage.  Request to be made in 06/07 budget 
with an estimated completion 07/08. 
 

2. North entrance of Hutchins Street Square 
 

Plans are being prepared to change the grade elevation to correct the ramp slope 
and parking areas.  Request to be made in 06/07 budget with an estimated 
completion 07/08. 

 
3.  Library front entrance 
 

Provide a level compliant landing, parking and path of travel.  These corrections will 
be completed by September, 2006. 

 
4. City owned parking lots 
 

The attached appendix #2 lists each lot and the recommended corrections. 
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5. City sidewalks and curb ramps 
 

The City has an ongoing sidewalk repair program.  The Public Works Dept. has 
annually obtained CDBG funds for ramps and installations. 
 
The City has been installing curb ramps for decades and sidewalks were surveyed in 
1993 for lack of curb ramps.  At that time, there were approximately 1,450 curb 
returns lacking ramps.  This figure did not include older ramps that might not be 
compliant with current standards or other locations that may have an access barrier 
such as a narrow walkway due to an obstruction such as a pole, landscaping, 
sidewalk defects or curbs much like an alley approach, etc. 
 
The City has been installing new ramps under a number of circumstances, including, 
new roadway construction or reconstruction, some maintenance projects and under 
specific projects such as the Community Development Block Grant program (CDBG).  
The Public Works Department has routinely obtained CDBG funds for ramp 
installations and the current grant is $150,000.  While the amount of funds needed for 
any particular location will vary depending on such factors as pole relocations and 
drainage inlets, this amount of funding would cover approximately 15 curb returns. 
 
The City inspects sidewalks on a 3 year cycle with the last completed in 2004.  
However, past surveys have not addressed all ADA compliance issues, such as, 
obstructions from poles, overhanging shrubbery, etc.  These issues will be addressed 
in the next survey in 2007 or earlier if staff becomes available. 
 

6. Assistive listening devices for Carnegie Forum and Hutchins Street Square 
Theater 

 
 Provide assistive listening devices for individuals with hearing impairments.  Request 

to be made in 06/07 budget with estimated completion of 07/08.  Interim measures 
include individual assistance upon request. 
 

7. City parks 
 

Provide accessible parking stalls, path of travel and repairs.  The attached appendix 
#3 lists each of the parks and the recommended corrections. 

 
8.  Fire Stations  
 

Fire Station #1:  Not open to the public.  No accessibility improvements planned at 
this time. 

 
 Fire Station #2:  Defer improvements regarding parking and path of travel until a 

decision on rehabilitation is made. 
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Fire Station #3:  Provide one van accessible stall at the front entrance on north side 
of driveway on Ham Ln.   This will be requested in the 06/07 budget and estimated 
completion is 07/08.  
 
Interim measures to provide accessibility will include providing assistance for the 
persons with disabilities when any of the stations are used as a voter polling place.  
The front door of fire station #3 will be repaired and provided with lever action 
hardware, provided with a level landing and signage over the door alarm.   These 
items will be corrected in 2005.    
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Grape Bowl 
 
     
The Grape Bowl and all of its facilities including the stadium, concession booths, 
restrooms, field house, press box, and parking lot is out of compliance. 
 
A report was prepared for The City by the consulting firm ELS Architecture and Urban 
Design in 2002.  This report analyzed the areas of the Grape Bowl that were not ADA 
compliant and suggested two options.  The cost estimate for Option 1 (entry plaza on 
southwest corner) was $3.255 million and Option 2 (tunneling new entries at the north and 
south berms) was $3.75 million.  Based on the increase in The Engineering News Record 
Construction Cost Index from the date of the ELS estimate of January 2002 to August 2005 
of 15.75%, Option 1 has increased to $3.8 million and Option 2 to $4.3 million.  The report 
does not address many other areas that have deficiencies such as the field house, some 
bleacher sections, and playing field.  No estimate has been obtained for these 
improvements. 
 
As an interim measure, the use of portable buildings for restrooms and a concession on the 
east end of stadium was reviewed.  The cost of these improvements was determined to be 
too great and did not correct the more serious accessibility and exiting issues.  Interim 
measures should be discussed as part of an overall plan as described in Phase I. 

 
Major Deficiencies 
 
A. The lack of an accessible path of travel and safe exit way.  This 

includes the path of travel from the public right of way and parking lot to 
all areas of the stadium.  There should be an inter-connected path to 
the bleachers, concession, restrooms, field house and field. 

B. Ramps are too steep and exceed the 1 unit vertical to 12 units 
horizontal or 8.33% and are not provided with landings and handrails or 
guardrails. 

C. Cross slopes exceed 2%. 
D. Grade elevations and unpaved or deteriorated asphalt creates tripping 

hazards and inaccessibility. 
E. Bleachers – stairs damaged. 
F. Restrooms – dilapidated and not accessible. 
G. Concessions – dilapidated and not accessible.  
H. Field House - dilapidated and not accessible. 

 
It is the recommendation of the ADA Committee, due to the complexity and magnitude, to 
divide the project into three phases.  During the interim, uses shall not be expanded beyond 
the current schedule of events.  Organizers of these events shall be advised of their 
responsibility to provide assistance for persons with disabilities as reasonably appropriate 
for the planned activity.  
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Phase 1 
 

Explore the opportunities, constraints, and costs associated with upgrading the Grape 
Bowl.  Encourage public input and community involvement in the decision process.  The 
scope of the project should not be limited to only accessibility but improvement based on 
the desired use.  Interim remediation measures should be discussed in this phase.  The 
recommended forum for these discussions is the Parks & Recreation Commission.  A 
Special Ad Hoc Committee shall be formed to obtain community input regarding future 
use and improvements under the direction of the Parks & Recreation Commission.  The 
Commission shall invite representatives from the School District and other school 
affiliated organizations to be participating members of the Ad Hoc Committee.  All 
Committee Appointees will be subject to Council approval.  The Commission will make a 
recommendation to the Council. This phase should be completed by June of 2006. 

 
Phase II 
 

Based on the decision from the Council in Phase I, appropriate action shall be taken 
which may include hiring an architect to prepare plans that reflect the needs and desires 
of the City and the community pending acceptance of Council. This phase should be 
completed by the end of 2007/08.   
 

Phase III 
 

Final construction drawings should be completed, construction contracts awarded, and 
construction beginning in 2008 - 2010.  

 
Advancing to the second and third phase will, of course, be subject to budget constraints, 
the availability of various funding sources and the involvement of the community. 
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APPENDIX - 1 

Accessibility Improvements 
Completed Since 1992 

 
Name of Project Description Completion 

Date 
Beckman Park: 
  Contractor 
 
  Contractor 

 
-  Installation of new walkway from Ham Ln to 

playground area & restroom facility. 
-  Removed sand playground material & install Fibar 

(engineered wood fiber). 

 
2000 

 
2000 

Blakely Park: 
  Contractor 
 
  Contractor 
 
  City Staff 

 
-  Remodeled existing restroom facility to meet ADA 

requirements. 
-  Relocated & Retro-Fit work of playground to meet 

ADA requirements. 
-  Constructed accessible group picnic area adjacent 

to the playground area. 

 
1992 

 
1996 

 
1996 

Candy Cane: 
  Contractor 
 

 
-  Installed a new walkway from Holly drive to 

playground area, installed new Fibar ground cover 
& retro-fitted existing equipment with a handicap 
transfer point to meet ADA. 

 
1997 

Chapman 
Field/Armory Park: 
  Contractor 

 
 
-  Installed new accessible bleachers with ramps & 

guard railing. 

 
 

2002 

City Hall: -  All accessible features including ramps, doors, 
elevator, and parking lot. 

1996 

Emerson Park: 
  Contractor 
  Contractor 

 
-  Installed a new accessible restroom facility. 
-  Remodeled “north” playground area – new handicap 

accessible playground Equipment and installation of 
poured-in-place rubber surfacing to meet ADA 
requirements. 

 
1995 
2003 

English Oaks 
Parks: 
  Contractor  

 
-  Installed new accessible playground & Fibar ground 

cover material to meet ADA. 

 
1997 

Finance Bldg:  
-  Installed complying van accessible stall, curb ramp, 

& signage. 

 
2005 

Grape Bowl: 
  Consultant 

 
-  ADA study of park site. 

 
2002 
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APPENDIX - 1 
Accessibility Improvements 

Completed Since 1992 
 

Name of Project Description Completion 
Date 

Hale Park: 
  Contractor 
   
  Contractor 
 
  

 
-  Installed new accessible restroom & recreation 

structure. 
-  Installed new accessible playground equipment & 

poured-in-place rubber surfacing to meet ADA 
requirements. 

 
1993 

 
2005 

 
 

Henry Glaves Park: 
  Contractor 
  Contractor 

 
-  Installed new accessible playground equipment & 

Fibar ground cover. 
-  Installed a new walkway from Oxford Dr. to 

playground area & restroom facility also installed 
new Fibar ground cover to meet ADA. 

 
1994 

 
2000 

Katzakian Park: 
  Contractor 

 
-  Constructed new park site with interior walkways, 

accessible playground equipment with Fibar ground 
cover and an accessible restroom facility. 

 
2000 

Kofu Park: 
  Contractor 
  Contractor 

 
-  Rehab of main walkway from Ham Lane to 

recreation building. 
-  Installation of accessible ramp & handrails at 

concession stand location. 

 
1993 

 
1997 

Lawrence Park: 
  Contractor 
  Contractor 

 
-  Installation of new accessible restroom facility. 
-  Installed new handicap accessible playground 

equipment & poured-in-place surfacing. 

 
1995 
2003 

Legion Park: 
  Contractor 
  Contractor 

 
-  Remodeled playground areas & picnic areas to 

meet ADA requirements. 
-  Installed new poured-in-place rubber safety material 

& Fibar ground cover. 

 
1996 

 
2003 

Lodi Lake Park: 
  Kiwanis 
 
  Contractor 
 
  Contractor 
 
  Kiwanis 
 
  Contractor 
 
  Contractor 
 
   

 
-  Installed new accessible playground with Fibar in 

the Youth Area. 
-  Installed new accessible Decomposed Granite trail 

in the Wilderness Area. 
-  Installed new accessible playground areas on the 

south side of Lodi Lake. 
-  Installed new accessible picnic area on south side of 

Lodi Lake. 
-  Installed new accessible fishing dock with walkways 

& hand rails. 
-  Installed a new walkway from south play area to 

Kiwanis picnic area. 
 

 
1992 

 
1995 

 
1998 

 
1998 

 
1999 

 
2000 
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APPENDIX - 1 
Accessibility Improvements 

Completed Since 1992 
 

Name of Project Description Completion 
Date 

Contractor 
 
Contractor 
 

-  Phase I Bicycle/Accessible Pedestrian Corridor 
Project (Beach to Mills Ave.) 

-  Phase II Bicycle/Accessible Pedestrian Corridor 
Project (Mills Ave. to Woodbridge) 

2000 
 

2003 

MSC Parking Lot -  Installed complying parking stalls & path of travel to 
office. 

2005 

Parks & Recreation 
Office:  
  Contractor 
  Contractor 

 
 
-  Retro-fit work front counter & secretary work areas. 
-  Retro-fit work of restrooms. 

 
 

1996 
1999 

Peterson Park: 
  Contractor 
 
  Contractor 

 
-  Constructed new park site with interior walkways, 

accessible playground areas. 
-  Installed a new handicap accessible restroom 

facility. 

 
1997 

 
2000 

Police Facility: -  Added two (2) accessible stalls on Elm St. 2005 
Salas Park: 
  Contractor 
  Contractor 

 
-  Installed new accessible playground equipment. 
-  Installed new poured-in-place safety surfacing & 

Fibar ground cover. 

 
2001 
2003 

Sidewalks City: 
 

-  Approximately 400 curb ramps installed. Ongoing 
Program 

Softball Complex: 
    Contractor 

 
-  Installed new accessible bleachers with ramps & 

guard rails. 

 
1999 

VanBuskirk Park: 
  Contractor 
  Contractor 

 
-  Remodeled entire park site. 
-  Installed poured-in-place rubber safety surfacing. 

 
1997 
2005 

Veteran’s Plaza: - Replace sidewalks for plaza accessibility. 1997 
Vinewood Park: 
  City Staff 

 
-  Installed an accessible drinking fountain with 

walkway off of Virginia Ave. 

 
2003 
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APPENDIX – 2 
City Parking Lots 

 
Project Name 

 
Description 

1. City Lot #1:   
(north side of Walnut St.) 

-  Accessible parking stalls. 
Install two stalls – one van accessible at the southeast 
corner.  Estimated completion 2005. 

 
2. City Lot #2:   

(south side of Oak St.) 
-  Accessible parking stalls. 

Install two stalls – one van accessible at Oak St. 
entrance or at Woolworth building rear entrance. 
Request to be made in 06/07 budget, estimated 
completion 07/08. 

3. City Lot #3:   
(north side of Oak St.) 
 

-  In substantial compliance. 
 

4. City Lot #4:   
(south side of Pine St.) 

-  Accessible parking stalls. 
Install two stalls – one van accessible at northeast 
corner with a mid-block curb cut.  Request to be made 
in 06/07 budget, completion 07/08. 
 

5. Maple Square: -  Accessible parking stalls and paved path of travel. 
Recommendation is to declare this as surplus property 
to be sold. 

 
6. Lodi Station: -  Signage & access aisle too small. 

Two accessible stalls provided – provide signage and 
enlarge access aisle.  Request to be made in 06/07 
budget, completion 07/08. 

 
7. Public Safety 

(south  side of Elm) 
-  Signage   

Install signage & paint symbol.  2005 
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APPENDIX – 3 

City Parks 
 

Project Name Description 
 

1. Beckman -  Restrooms fixtures 
The restroom replacement is pending approval of 
State funding.  The tentative schedule is 06/07. 

2 Hale Park -  Accessible parking stalls 
Install a new stall in the southeast corner of the 
parking lot with a curb ramp.  Request to be made in 
06/07 budget, completion 07/08. 

3. Henry Glaves -  Restroom fixtures 
The restroom replacement is pending approval of 
State funding.  The tentative schedule is 06/07. 

4. Legion Park -  Restroom accessibility on south side of park from 
the Vine St. entrance. 
The restroom replacement is pending approval of 
State funding.  The tentative schedule is 06/07. 

5. Lodi Lake -  Boat house and boat dock 
Install ramps and provide path of travel. 07/08 or 
provide alternative and equivalent access. 

-  Discovery Center display area 
Provide adequate aisle space for the disabled.  2005 

6. Parks & Recreation Annex 
Parking Lot 

-  Existing parking stall and path of travel to the 
office 
Provide a 4’ path of travel in front of the stall and a 
new sidewalk through the landscaped area to the 
public sidewalk. Request to be made in 06/07 budget, 
completion 07/08. 

7. Salas Park -  In substantial compliance. 
Except repairs to signs, stripping & paving. 05/06 
budget. 

8. Softball Field – Stockton St. -  Parking stalls and path of travel to the main 
entrance. 
Install a curb ramp and sidewalk to the main entrance.  
Request to be made in 06/07 budget, completion 
07/08. 

9. Zupo Field -  Ramps to bleacher area. 
Two (2) accessible spaces are currently located at 
field level.  Provide a ramped entrance to all bleacher 
areas.  Request to be made in 07/08 budget, 
completion 09/10. 
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Projects CompletedProjects Completed

nn Elm Street Van Accessible Stalls (2)Elm Street Van Accessible Stalls (2)
nn Carnegie ForumCarnegie Forum
nn City WebsiteCity Website
nn Library West EntranceLibrary West Entrance
nn City Owned Parking LotsCity Owned Parking Lots
nn City Sidewalks and Curb RampsCity Sidewalks and Curb Ramps
nn City ParksCity Parks



Elm Street Van Accessible StallsElm Street Van Accessible Stalls



Carnegie ForumCarnegie Forum



Library West EntranceLibrary West Entrance



City Lot #1City Lot #1
(North Side of Walnut St)(North Side of Walnut St)



City of Lot #2City of Lot #2
(South Side of Oak St)(South Side of Oak St)



City Lot #4City Lot #4
(South Side of Pine St)(South Side of Pine St)



Lodi StationLodi Station



City ParksCity Parks

nn Beckman Park Beckman Park –– restroom fixturesrestroom fixtures
nn Hale Park Hale Park –– accessible parking stallsaccessible parking stalls
nn Henry Henry GlavesGlaves Park Park –– restroom fixturesrestroom fixtures
nn Lodi Lake Boat House Lodi Lake Boat House -- imminentimminent
nn P & R Annex Parking Lot P & R Annex Parking Lot –– path of travelpath of travel



Future ProjectsFuture Projects

nn North entrance of Hutchins Street SquareNorth entrance of Hutchins Street Square
nn Library front entranceLibrary front entrance
nn City sidewalks and curb rampsCity sidewalks and curb ramps
nn Assistive listening devices Carnegie ForumAssistive listening devices Carnegie Forum
nn Fire Station #3 van accessible stallFire Station #3 van accessible stall
nn City parksCity parks
nn Grape BowlGrape Bowl
nn Lodi Stadium 12 CinemasLodi Stadium 12 Cinemas



Future Projects Future Projects 
City ParksCity Parks

nn Lodi Lake Discovery CenterLodi Lake Discovery Center
nn Legion Park Restroom AccessLegion Park Restroom Access
nn Salas Park Striping & SignageSalas Park Striping & Signage
nn Stockton St. Softball FieldStockton St. Softball Field
nn ZupoZupo Field Bleacher AccessField Bleacher Access



Future ProjectsFuture Projects
Grape Bowl Grape Bowl –– Phase 1Phase 1



Future Project Future Project 
Grape Bowl Grape Bowl –– Phase 1Phase 1



Future ProjectFuture Project
Lodi Stadium 12 CinemaLodi Stadium 12 Cinema



ADA Plan Project DescriptionADA Plan Project Description

nn Create one van accessible stallCreate one van accessible stall
nn Correct the curb ramps to remove tripping Correct the curb ramps to remove tripping 

hazardshazards



Accessible Parking RequirementAccessible Parking Requirement

nn 12 total accessible stalls12 total accessible stalls
nn 2 must be van accessible2 must be van accessible



Downtown Parking DistrictDowntown Parking District



Accessible Parking AvailableAccessible Parking Available



Proposed ProjectProposed Project

nn Convert four disable access stalls to Convert four disable access stalls to 
regular timeregular time--limited stallslimited stalls

nn Convert two disabled stalls to one van Convert two disabled stalls to one van 
accessible stallaccessible stall



Questions?Questions?




